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ESTIMATE RUN 10/19/2012

ESTIMATE SUMMARY 14:59:51

CONTID: C18380R        ESTIMATE NO: 0002 PROG 2005

PCN: 18380R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ANTELOPE CREEK TO CASTLEWOOD C PERCENT TIME:

PROJECT NO: STA0831-115                   

ANTELOPE CREEK TO CASTLEWOOD C

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 10/19/2012 DATE TIME STARTED 06/20/2012

2635 DELTA DRIVE DATE LET 05/24/2012 DATE WORK BEGAN 06/25/2012

 DATE AWARDED 06/01/2012 DATE TIME STOPPED 10/02/2012

 DATE CONTRACT EXECUTED 06/18/2012 DATE ACCEPTED 10/02/2012

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 06/20/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,342,951.90 PARTICIPATING $ $ 1,588,441.08

AWARD PROJECT AMT: 3,084,008.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,065.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.46

WORK DAYS

WORK DAYS

96.50%

117,026.33

1,588,441.08

1,588,441.08

1,587,375.49

$

$

$

$

3,225,925.57

0.00

3,225,925.57

0.00

3,225,925.57

-46,260.12

0.00

3,179,665.45

0.00

AMOUNT DUE 3,179,665.45 1,587,375.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,587,375.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.0 TIME ALLOW: 65

ORIG TIME ALLOW: 40
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PCN: 18380R-BID   ESTIMATE RUN 10/19/2012

PROJECT: STA0831-115                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 89.000

5.000

202-00090  
 

94.000

EACH

6.00000 564.0094.000

30.00

0010 *Removal of Asphalt Mat (Planing) 3,817.000

0.000

202-00240  
 

3,817.000

SY  

2.80000 10,687.603,817.000

0.00

0015 *Removal of End Anchorage 0.000

1.000

202-01300  
 

1.000

EACH

325.00000 325.001.000

325.00

0020 Embankment Material (Complete In Place) 1,326.200

666.000

203-00060  
 

1,992.200

CY  

17.75000 35,361.551,992.200

11,821.50

0025 Blading 50.500

27.000

203-01500  
 

77.500

HOUR

96.00000 7,440.0077.500

2,592.00

0030 *Erosion Log (12 Inch) 520.000

0.000

208-00002  
 

520.000

LF  

4.55000 2,366.00520.000

0.00

0035 *Gravel Bag 100.000

0.000

208-00034  
 

100.000

LF  

421.00000 42,100.00100.000

0.00

0040 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,110.00000 1,110.001.000

0.00

0045 *Removal and Disposal of Sediment (Labor) 3.000

1.000

208-00103  
 

4.000

HOUR

41.00000 164.004.000

41.00

0050 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

72.10000 0.000.000

0.00

0055 *Sweeping (Sediment Removal) 57.250

35.000

208-00106  
 

92.250

HOUR

136.00000 12,546.0092.250

4,760.00
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PCN: 18380R-BID   ESTIMATE RUN 10/19/2012

PROJECT: STA0831-115                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

75.500

208-00107  
 

75.500

HOUR

78.00000 5,889.0075.500

5,889.00

0065 Erosion Control Supervisor 82.500

37.000

208-00205  
 

119.500

HOUR

80.50000 9,619.75119.500

2,978.50

0070 *Reset Guardrail Type 3 0.000

662.000

210-01130  
 

662.000

LF  

9.40000 6,222.80662.000

6,222.80

0075 *Reset End Anchorage 0.000

2.000

210-01200  
 

2.000

EACH

604.00000 1,208.002.000

1,208.00

0080 *Adjust Guardrail 0.000

1,475.000

210-04200  
 

1,475.000

LF  

3.85000 5,678.751,475.000

5,678.75

0085 *Seeding (Native) 2.100

8.700

212-00006  
 

10.800

ACRE

507.00000 5,475.6010.800

4,410.90

0090 *Soil Conditioning 2.100

8.700

212-00032  
 

10.800

ACRE

2,361.00000 25,498.8010.800

20,540.70

0095 *Mulching (Weed Free Hay) 2.100

8.700

213-00002  
 

10.800

ACRE

740.00000 7,992.0010.800

6,438.00

0100 *Mulch Tackifier 420.000

1,740.000

213-00061  
 

2,160.000

LB  

2.85000 6,156.002,160.000

4,959.00

0105 *Hydrated Lime 259.110

0.000

307-00000  
 

259.110

TON 

161.00000 41,716.71259.110

0.00

0110 Hot Mix Asphalt (Patching) (Asphalt) 242.300

366.330

403-00720  
 

608.630

TON 

116.00000 70,601.08608.630

42,494.28
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PCN: 18380R-BID   ESTIMATE RUN 10/19/2012

PROJECT: STA0831-115                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 2,960.580

-9.530

403-34741  
 

2,951.050

TON 

72.20000 213,065.812,951.050

-688.07

0120 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,662.770

15,011.200

403-34751  
 

19,673.970

TON 

80.20000 1,577,852.3919,673.970

1,203,898.24

0125 *Cold Bituminous Pavement (Recycle) 93,468.530

0.000

406-09500  
 

93,468.530

SY  

3.20000 299,099.3093,468.530

0.00

0130 Emulsified Asphalt (Slow-Setting) 2,933.000

6,489.000

411-10255  
 

9,422.000

GAL 

1.45000 13,661.909,422.000

9,409.05

0135 *Recycling Agent 109,770.200

0.000

411-90040  
 

109,770.200

GAL 

2.90000 318,333.58109,770.200

0.00

0140 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

2.000

EACH

1,980.00000 3,960.002.000

3,960.00

0145 Delineator (Type I) 0.000

91.000

612-00001  
 

91.000

EACH

27.00000 2,457.0091.000

2,457.00

0150 Delineator (Type II) 0.000

15.000

612-00002  
 

15.000

EACH

31.00000 465.0015.000

465.00

0155 Construction Surveying 0.900

0.100

625-00000  
 

1.000

L S 

6,180.00000 6,180.001.000

618.00

0160 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

131,000.00000 131,000.001.000

0.00

0165 *Epoxy Pavement Marking 0.000

597.000

627-00005  
 

597.000

GAL 

81.75000 48,804.75597.000

48,804.75
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PCN: 18380R-BID   ESTIMATE RUN 10/19/2012

PROJECT: STA0831-115                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0166 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

92.000

627-30410  
 

92.000

SF  

12.10000 1,113.2092.000

1,113.20

0168 Preform Thermoplastic Pvmt Mkg (WS) 0.000

245.000

627-30405  
 

245.000

SF  

16.50000 4,042.50245.000

4,042.50

0170 *Pavement Marking Paint (Low VOC Solvent Base) 986.880

640.900

627-00012  
 

1,627.780

GAL 

63.95000 104,096.531,627.780

40,985.56

0175 *Flagging 1,200.500

1,453.500

630-00000  
 

2,654.000

HOUR

20.82000 55,256.282,654.000

30,261.87

0180 *Traffic Control Inspection 9.000

12.000

630-00007  
 

21.000

DAY 

94.00000 1,974.0021.000

1,128.00

0185 *Traffic Control Management 21.000

20.000

630-00012  
 

41.000

DAY 

510.00000 20,910.0041.000

10,200.00

0190 *Flashing Beacon (Portable) 1.000

1.000

630-80001  
 

2.000

EACH

312.00000 624.002.000

312.00

0195 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

104.00000 0.000.000

0.00

0200 *Construction Traffic Sign (Panel Size A) 11.500

11.500

630-80341  
 

23.000

EACH

52.00000 1,196.0023.000

598.00

0205 *Construction Traffic Sign (Panel Size B) 35.000

41.000

630-80342  
 

76.000

EACH

73.00000 5,548.0076.000

2,993.00

0210 *Construction Traffic Sign (Panel Size C) 4.000

4.000

630-80343  
 

8.000

EACH

84.00000 672.008.000

336.00
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PCN: 18380R-BID   ESTIMATE RUN 10/19/2012

PROJECT: STA0831-115                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

2.000

EACH

2,080.00000 4,160.002.000

2,080.00

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000

EACH

416.00000 0.000.000

0.00

0225 *Drum Channelizing Device 45.000

45.000

630-80360  
 

90.000

EACH

36.50000 3,285.0090.000

1,642.50

0230 *Traffic Cone 97.000

128.000

630-80380  
 

225.000

EACH

10.40000 2,340.00225.000

1,331.20

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A Asphalt Pavement Incentive 0.000

57,845.000

700-70012  
 

57,845.000

F A 

1.00000 57,845.0057,845.000

57,845.00

0250 F/A Fuel Cost Adjustment -3,572.750

0.000

700-70016  
 

3,572.750

F A 

1.00000 -3,572.75-3,572.750

0.00

0255 F/A Roadway Smoothness Incentive 0.000

39,896.850

700-70018  
 

39,896.850

F A 

1.00000 39,896.8539,896.850

39,896.85

0260 F/A Asphalt Cement Cost Adjustment -4,940.420

0.000

700-70019  
 

4,940.420

F A 

1.00000 -4,940.42-4,940.420

0.00

0265 F/A OJT Colorado Training Program 0.000

257.000

700-70022  
 

257.000

F A 

1.00000 257.00257.000

257.00
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PCN: 18380R-BID   ESTIMATE RUN 10/19/2012

PROJECT: STA0831-115                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,208,305.561,584,336.083,325,331.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0236 Added Item (Dollar)/ Deduction for Overweight Trucks 0.000

-400.000

900-00006  
 

-400.000

DOL 

1.00000 -400.00-400.000

-400.00

0275 Field Office (Class 2) 0.750

0.250

620-00002  
 

1.000

EACH

8,700.00000 8,700.001.000

2,175.00

0280 Field Laboratory (Class 2) 0.750

0.250

620-00012  
 

1.000

EACH

8,700.00000 8,700.001.000

2,175.00

0285 Sanitary Facility 0.750

0.250

620-00020  
 

1.000

EACH

620.00000 620.001.000

155.00

CAT 17,620.004,105.0017,620.00CURRENT AMT0400 $ $ $

$ 3,225,925.561,588,441.08$3,342,951.90$CURRENT AMTPROJECT TOTAL


